
de maximis, inc. 

March 15, 201 O 

Ms. Stephanie Vaughn 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 34 - February 2010 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RI/FS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Vaughn: 

de maximis, inc. is submitting this Monthly Progress Report for the above­
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 

• On February 4, CPG and EPA held a meeting on sediment stability. 
• On February 24, CPG and EPA held a conference call to discuss the 

CPG's response to EPA comments on the Physical Water Column 
Monitoring (PWCM) QAPP Addendum for the Spring 201 O Survey. 

• On February 26, CPG and EPA held a conference call to discuss 
outstanding issues on the PWCM QAPP Addendum. 
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Correspondence 

• On February 1, CPG submitted a revised Figure 1 for the Revision 2 Fish 
QAPP Addendum 1 showing adjusted RM 2-4 survey location LPR2E. 

• On February 1 and 2, CPG notified EPA that the field team for the Winter 
Fish Community Survey was forced to stand down due to the persistence 
of ice on the River and concerns regarding safe navigation. 

• On February 2, EPA and CPG agreed to suspend the Winter Fish 
Community Survey until at least February 10 due to river ice. 

• On February 8, CPG submitted the revised Decapod (Blue Crab) Tissue 
Sample Analysis Plan to EPA. 

• On February 12, CPG submitted the revised PWCM QAPP to the EPA 
• On February 12, CPG submitted the Summer/Fall 2009 Fish/Decapod 

Data Summary Report to the EPA. 
• On February 16, CPG submitted the January Progress Report to EPA. 
• On February 18, CPG submitted a proposed approach to conducting 

Organic Carbon Modeling as part of the LPR/Newark Bay Modeling 
Program. 

• On February 18, CPG submitted a revision to the November 6, 2009 
memorandum outlining the proposed fish samples and compositing for a 
list of fish species. 

• On February 24, CPG received the source code and input files for the 
Lower Passaic River sediment transport model from EPA's contractor. 

• On February 26, CPG submitted a letter to EPA identifying issues related 
to the PREmis database. 

• On February 26, CPG submitted the Draft Risk Assessment Data Usability 
and Data Evaluation Plan to EPA. 

• On February 26, CPG submitted the Draft Low Resolution Coring (LRC) 
Characterization Summary to EPA. 

Work 

• CPG completed the draft LRC data summary report which includes a 
description of the field activities, submittal of field records, analytical data 
results and presentation and summary of data validation results. 

• CPG Modeling Team continued work on the LPR/NB Sediment Transport 
using a version of SIT-SEDZL-J. 

A­t,,) PAPER 
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• CPG continued reviewing the Newark Bay (NB) physical water column 
monitoring data collected by Sommerfield and Chant. 

• CPG continued reviewing the fall 2009 PCWM data. 
• CPG continued planning activities for the Chemical Water Column 

Monitoring (CWCM) QAPP. 
• CPG continued preparation of Risk Assessment Tech Memos as 

requested by EPA in comments on the approved Problem Formulation 
Document, Fish/Crab Tissue and Benthic QAPPs. 

• CPG resumed the Winter Fish Community Survey on February 17, as 
allowed by improved weather conditions, and completed the Survey on 
February 24. 

(b) Results of Sampling and Tests 

• On February 15, copies of lab EDD files from the November 2009 PWCM 
event that were validated in January 2010 were posted to the PREmis 
web portal. 

• On February 16, preliminary electronic data (raw EDDs) for the benthic 
sediment sampling activities were submitted to the EPA . 

(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 

• Pending EPA approval of the QAPP, CPG will begin the spring 
deployment of the PWCM program with the installation of moorings and 
instruments and a transect survey scheduled for March 16, 2010. 

• The first instrument servicing and transect event for the spring PWCM 
Survey is scheduled for mid April. 

• CPG will continue reviewing the fall 2009 PWCM Survey data. 
• CPG will continue planning activities for the CWCM QAPP. 
• CPG Modeling Team will continue work on the LPR/NB Sediment 

Transport Model. 
• CPG will continue preparation of Risk Assessment Tech Memos as 

requested by EPA in comments on the approved Problem Formulation 
Document, Fish/Crab Tissue and Benthic Sampling QAPPs. 
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(d) Problems encountered and anticipated problems, actual or anticipated 
delays, and solutions developed and implemented to address actual or 
anticipated problems or delays. 

• Icy conditions on the Lower Passaic River caused the Winter Fish 
Community Survey work to be temporarily suspended from February 2 
until February 17; the work was completed on February 24. 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

de maximis, inc. 

W, ~~~,<' 
Willard F. Potter 
Project Coordinator 

cc: Pat Hick, EPA Office of Regional Counsel 
Alice Yeh, EPA 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USAGE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Elkins Green, NJDOT 
Laura Kelmar, AECOM 
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